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Central Federal Lands Highway Division 

Project Schedule and Resource Management 
  

Version (Date): 
 
Dec. 07, 01 

 
Activity ID: 

 
M1 

 
Activity Title: 

 
Initial Mapping 

 
 
Activity Definition: Prepare Mapping.   

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
S1 

 
Rel: 

 
SS 

 
Lag: 

 
0 

 
1. Succ: 

 
D1 

 
Rel: 

 
FF 

 
Lag: 

 
Neg # 
days 
TBD 

 
2. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
2. Succ: 

 
E1 

 
Rel: 

 
FF 

 
Lag: 

 
Neg # 
days 
TBD 

 
3. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
3. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
Receive survey data.                                         

 
2. 

 
Process data into electronic file. 

 
3. 

 
Obtain data from aerial photos. 

 
4. 

 
Create tin (for contours). 

 
5. 

 
Create mapping files (DTM, DAT, MAP). 

 
6. 

 
Editing. 

 
7. 

 
Archiving. 

 
8. 

 
Submit to Design. 

 
9. 
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